

URBAN CORE PROJECT LIST IMPLEMENTATION PLAN - PROJECT UPDATES

PROJECT NAME	CRA DISTRICT	DESCRIPTION	EST. IMPLEMENTATION PERIOD	PROJECT STATUS	PROJECT UPDATES	PRIOR REDEVELOPMENT BOARD ACTIONS
Residential Property Improvement Program	Urban Core / Eastside / Westside	Improvements for priority residential properties under CRA Residential Property Improvement Program within target areas of the Urban Core CRA. Urban Core target areas include priority properties within the historic Belmont DeVilliers and Tanyard neighborhoods. Forgivable loan program administered by Emerald Coast Regional Council (ECRC) on behalf of CRA.	Thru FY2026	On-going	-	ERB, UCRB & WRB recommended inclusion in project list.
Residential Resiliency Program	Urban Core / Eastside / Westside	Improvements to residential property under CRA Residential Resiliency Program within the City's designated Urban Core, Westside and Eastside community redevelopment areas to repair storm-damaged structures and secure at-risk property against future hazards caused by natural disasters. Typical improvements include emergency roof repair and replacement, hazardous tree removal and trimming, emergency electrical, plumbing or structural repairs, and mechanical equipment (i.e.) HVAC repairs and, in high flood hazard zones, elevation. Forgivable loan program.	Thru FY2022	Planning	-	ERB, UCRB & WRB recommended inclusion in project list.
Affordable Housing Initiatives	Urban Core/ Westside / Eastside	Affordable housing initiatives within the Urban Core, Westside and Eastside areas as identified in the redevelopment plans and in support of the City's overarching 500 homes in 5 Years Initiative. Projects may include rehabilitation programs and affordable, workforce, mixed use, and mixed income projects and strategies.	Thru FY2026	Planning	CRA and City entered into an interlocal agreement to pursue implementation of affordable housing initiatives within the redevelopment districts. As a part of this agreement, the City will hire dedicated staff to implement the initiatives. A program manager position has been advertised and a candidate is expected to be selected shortly.	ERB, UCRB & WRB recommended inclusion in project list.
CRA Commercial Façade Improvement Program	Urban Core / Westside	Improvements for non-residential properties under CRA Commercial Façade Improvement Program. Available for improvements visible from the right of way and limited roofing, parking and structural. Primary target area historic Belmont DeVilliers Commercial Core, secondary target area (limited to culturally significant and historic properties only) includes priority areas within greater Belmont DeVilliers neighborhood, immediately adjoining commercial core.	Thru FY2026	On-going	-	UCRB & WRB recommended inclusion in project list.

URBAN CORE PROJECT LIST IMPLEMENTATION PLAN - PROJECT UPDATES

PROJECT NAME	CRA DISTRICT	DESCRIPTION	EST. IMPLEMENTATION PERIOD	PROJECT STATUS	PROJECT UPDATES	PRIOR REDEVELOPMENT BOARD ACTIONS
West Main Street Corridor Management	Urban Core / Westside	Corridor management of West Main Street from Clubbs to Barrancas.	Thru FY2026	Planning/Pre-Design	Design of interim improvements underway - to be bid with A Street Revitalization project. Design programmed in Tentative FDOT Work Program for FY2022. Full project implementation funds approved for incorporation into TPO priorities list.	UCRB recommended inclusion in project list.
Two Way Conversion MLK/Alcaniz & Davis	Urban Core / Eastside	Two-way conversion of MLK Blvd/Alcaniz St & Davis Hwy from I-110 interstate to Wright St. <i>Project managed by the Florida Department of Transportation in coordination with the City of Pensacola and Escambia County.</i>	Thru FY2026	Planning/Pre-Design	CRA, City Council, and TPO boards recommended moving forward with two-way conversion. Project will need to be incorporated into the TPO's cost feasible plan before proceeding with design and construction.	ERB & UCRB recommended inclusion in project list.
Reus Streetscape Revitalization	Urban Core	Streetscape and corridor improvements including sidewalk, decorative elements, ADA, curb-cut, lighting, street trees/landscape, and crosswalk improvements along Reus Street from Cervantes to Main. Phase II to include segment of Reus Street from Garden to Cervantes.	Thru FY2022	Construction (Phase I) / Procurement (Phase II)	Phase I construction commencement October 2020.	UCRB recommended inclusion in project list.
DeVilliers Streetscape Revitalization	Urban Core	Streetscape and corridor improvements including sidewalk, decorative elements, ADA, curb-cut, lighting, street trees/landscape, and crosswalk improvements along DeVilliers Street from Cervantes to Main. Project to be constructed in phases - Phase I to include segment of DeVilliers from Main to Garden. Phase II to include segment of DeVilliers from Garden to Cervantes.	Thru FY2021	Construction (Phase I & II)	Phase I and II construction underway with completion of both Spring 2021.	UCRB recommended inclusion in project list.

URBAN CORE PROJECT LIST IMPLEMENTATION PLAN - PROJECT UPDATES

PROJECT NAME	CRA DISTRICT	DESCRIPTION	EST. IMPLEMENTATION PERIOD	PROJECT STATUS	PROJECT UPDATES	PRIOR REDEVELOPMENT BOARD ACTIONS
"A" Streetscape Revitalization	Urban Core / Westside	Streetscape and corridor improvements including sidewalk, decorative elements, ADA, curb-cut, lighting, street trees/landscape, crosswalk, and bicycle improvements along "A" Street from Cervantes to Main and construction of new sidewalk, street trees and lighting along Main Street from Clubbs and "A". Project to be constructed in phases (segments TBD).	Thru FY2022	Design	Open House scheduled for February 3, 2021.	UCRB & WRB recommended inclusion in project list.
Garden Street (Median) Landscape Improvements	Urban Core	Landscape improvements within the Garden Street median from Alcaniz to "A" Street. Improvements supported by FDOT Landscape Beautification Grant.	Thru FY2021	Design	60% design with design completion February 2021. Construction expected Spring / Summer 2021.	UCRB recommended inclusion in project list.
"Hashtag" Streetscape / Continuous Waterfront Trail System (Phases 1-3)	Urban Core	Streetscape and corridor improvements along Main Street, Cedar Street, Palafox Street and Jefferson Street. Project anticipated to be completed in phases - Main Street from Baylen Street to Alcaniz Street (Phase 1); Cedar Street from Alcaniz Street to Community Maritime Park (Phase 2); and Palafox Street and Jefferson Street from Intendencia Street to waterfront (Phase 3 - subject to additional funding availability).	Thru FY2023	Design	SCAPE engaged to provide consistency review. Project in early design stage.	UCRB recommended inclusion in project list.
Bruce Beach Park Improvements (Phases 1-4)	Urban Core	Park improvements to Bruce Beach Natural Area guided by the Urban Core Community Redevelopment Plan and the Waterfront Framework Plan developed by SCAPE. Project planned to be completed in phases. TENTATIVE phasing is as follows (subject to change): Beach terraces, pedestrian bridge and kayak launch (Phase 1); Sitting walls, overlook & mound scramble, exercise equipment, parking & marsh trail (Phase 2); Entry plaza, learning garden & water feature, shade structures & cultural exhibits (Phase 3); Additional cultural & educational exhibits, additional site amenities & structural components (Phase 4).	Thru FY2023	Design	SCAPE engaged to provide consistency review. Project in early design stage.	UCRB recommended inclusion in project list.
"East Garden District" Jefferson Street Road Diet/Streetscape	Urban Core	Construction of streetscape and corridor improvements along Jefferson Street, east of Garden Street within the East Garden District.	Thru FY2023	Design	Construction anticipated to begin Spring 2021 with completion Fall 2021.	UCRB recommended inclusion in project list.

URBAN CORE PROJECT LIST IMPLEMENTATION PLAN - PROJECT UPDATES

PROJECT NAME	CRA DISTRICT	DESCRIPTION	EST. IMPLEMENTATION PERIOD	PROJECT STATUS	PROJECT UPDATES	PRIOR REDEVELOPMENT BOARD ACTIONS
Community Maritime Park Day Marina	Urban Core	Floating day-use marina to be located along southwest segment of Community Maritime Park.	Thru FY2023	Design	Floating dock added as phase I of project to provide emergency taxi/ferry service between Downtown Pensacola, Gulf Breeze and Pensacola Beach to address the closure of the Pensacola Bay bridge caused by Hurricane Sally. Design for dock marina underway with design completion Spring 2021. Construction expected Summer / Fall 2021.	UCRB recommended inclusion in project list.
Sidewalk Improvements	Urban Core	Sidewalk improvements including repairs and connectivity guided by the redevelopment plans and the City's recent sidewalk ADA accessibility study.	Thru FY2024	On-going	-	UCRB recommended inclusion in project list.
Hollice T. Williams Urban Greenway & Skate Park	Urban Core / Eastside	Storm water, park (including skate park) and greenway improvements beneath the I-110 interstate overpass along Hayne Street from Wright Street to Jordan Street. <i>Design and permitted funded by Escambia County RESTORE grant, and managed by Escambia County in coordination with the City of Pensacola. Design to consider the 2010 Hollice T. Williams Urban Greenway Framework Plan concepts.</i>	Thru FY2025	Design	Preliminary design underway. Public engagement anticipated to be held early 2021.	ERB & UCRB recommended inclusion in project list.
Community Policing	Urban Core	Implementation of community policing strategies within the Urban Core CRA through the City of Pensacola Police Department (PPD).	Thru FY2026	On-going	-	UCRB recommended inclusion in project list.
Downtown Improvement District Initiatives	Urban Core	As provided in DIB Tentative Work Plan.	Thru FY2026	On-going	-	UCRB recommended inclusion in project list.