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LEGISLATIVE ACTION ITEM

SPONSOR: Ashton J. Hayward, III, Mayor

SUBJECT:

PENSACOLA ENERGY - AMENDMENT TO TASK ORDER 8, NATURAL GAS PIPELINE
CONSTRUCTION MISCELLANEOUS WORK

RECOMMENDATION:

That City Council approve an amendment to extend Task Order 8, Natural Gas Pipeline Construction
Miscellaneous Work, to R.A.W. Construction, LLC for 90 days for the period from October 1, 2018 through
December 31, 2018 with a not to exceed amount of $250,000. Further, that Council authorize the Mayor to
execute the amendment to the task order and take all actions necessary to complete the work.

HEARING REQUIRED: No Hearing Required

SUMMARY:

Pensacola Energy is requesting an extension of Task Order 8 for unit price option miscellaneous work for
natural gas pipeline maintenance, replacement, and new construction. Some work is still pending and the 90
day extension will allow progress to continue towards completion.

PRIOR ACTION:

November 26, 2016 - City Council approved a resolution authorizing a financing not to exceed $15 million to
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finance the acquisition and construction of certain capital improvements to the gas system.

March 8, 2018 - City Council awarded Task Order 8, Natural Gas Pipeline Construction Miscellaneous Work to
R.A.W. Construction, LLC. for $549,300.

FUNDING:

     Budget: $799,300

      Actual: $549,300 Task Order 8
  250,000 Task Order 8 - 90-Day Extension
$799,300

FINANCIAL IMPACT:

Funding is available in the Gas Utility Fund. Balances from the Florida Gas System Revenue Note, Series
2016 have been carried forward on supplemental budget resolutions each year to fund the capital
improvements.

CITY ATTORNEY REVIEW: Yes

 7/18/2018

STAFF CONTACT:

Keith Wilkins, City Administrator
Richard Barker, Jr., Chief Financial Officer
Don J. Suarez, Pensacola Energy Director

ATTACHMENTS:

1) RAW Construction Amendment Task Order 8

PRESENTATION: No end
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