



Legislation Details (With Text)

File #: 18-00207 **Version:** 1 **Name:**

Type: Legislative Action Item **Status:** Passed

File created: 5/10/2018 **In control:** City Council

On agenda: 8/9/2018 **Final action:** 8/9/2018

Enactment date: **Enactment #:**

Title: PENSACOLA ENERGY - AMENDMENT TO TASK ORDER 8, NATURAL GAS PIPELINE CONSTRUCTION MISCELLANEOUS WORK

Sponsors: Ashton J. Hayward, III

Indexes:

Code sections:

Attachments: 1. RAW Construction Amendment Task Order 8

Date	Ver.	Action By	Action	Result
8/9/2018	1	City Council	Approved	Pass
8/6/2018	1	Agenda Conference	Placed on Consent Agenda	Pass

LEGISLATIVE ACTION ITEM

SPONSOR: Ashton J. Hayward, III, Mayor

SUBJECT:

PENSACOLA ENERGY - AMENDMENT TO TASK ORDER 8, NATURAL GAS PIPELINE CONSTRUCTION MISCELLANEOUS WORK

RECOMMENDATION:

That City Council approve an amendment to extend Task Order 8, Natural Gas Pipeline Construction Miscellaneous Work, to R.A.W. Construction, LLC for 90 days for the period from October 1, 2018 through December 31, 2018 with a not to exceed amount of \$250,000. Further, that Council authorize the Mayor to execute the amendment to the task order and take all actions necessary to complete the work.

HEARING REQUIRED: No Hearing Required

SUMMARY:

Pensacola Energy is requesting an extension of Task Order 8 for unit price option miscellaneous work for natural gas pipeline maintenance, replacement, and new construction. Some work is still pending and the 90 day extension will allow progress to continue towards completion.

PRIOR ACTION:

November 26, 2016 - City Council approved a resolution authorizing a financing not to exceed \$15 million to

finance the acquisition and construction of certain capital improvements to the gas system.

March 8, 2018 - City Council awarded Task Order 8, Natural Gas Pipeline Construction Miscellaneous Work to R.A.W. Construction, LLC. for \$549,300.

FUNDING:

Budget:	\$799,300	
Actual:	\$549,300	Task Order 8
	<u>250,000</u>	Task Order 8 - 90-Day Extension
	<u>\$799,300</u>	

FINANCIAL IMPACT:

Funding is available in the Gas Utility Fund. Balances from the Florida Gas System Revenue Note, Series 2016 have been carried forward on supplemental budget resolutions each year to fund the capital improvements.

CITY ATTORNEY REVIEW: Yes

7/18/2018

STAFF CONTACT:

Keith Wilkins, City Administrator
Richard Barker, Jr., Chief Financial Officer
Don J. Suarez, Pensacola Energy Director

ATTACHMENTS:

- 1) RAW Construction Amendment Task Order 8

PRESENTATION: No