

City of Pensacola

222 West Main Street Pensacola, FL 32502

Legislation Details (With Text)

File #: 19-00280 Version: 1 Name:

Type:Add-On Legislative ItemStatus:PassedFile created:5/30/2019In control:City CouncilOn agenda:5/30/2019Final action:5/30/2019

Enactment date: Enactment #:

Title: INCREASE AWARD BID #18-017 - BROWNFIELDS CLEANUP OF SUBMERGED LANDS FOR THE

CITY OF PENSACOLA

Sponsors: Grover C. Robinson, IV

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
5/30/2019	1	City Council	added-on	Pass
5/30/2019	1	City Council	Approved	Pass

LEGISLATIVE ACTION ITEM

SPONSOR: Grover C. Robinson, IV, Mayor

SUBJECT:

INCREASE AWARD BID #18-017 - BROWNFIELDS CLEANUP OF SUBMERGED LANDS FOR THE CITY OF PENSACOLA

RECOMMENDATION:

That City Council increase the award amount for Brownfield Cleanup of Submerged Land for the City of Pensacola to H.G. Harders & Son, Inc. of Panama City, Florida for an extension of piling debris removal in Pensacola Bay south of the Community Maritime Park from a not to exceed cost of \$253,000 to \$283,000. Further, that City Council authorize the Mayor to execute all necessary documents to complete the project.

HEARING REQUIRED: No Hearing Required

SUMMARY:

On July 19, 2018, City Council awarded a contract with H.G. Harders & Son to provide debris removal services in Pensacola Bay south of the Community Maritime Park. The contract was limited up to \$253,000 due to other budget requirements under the EPA Brownfields Grants. The \$30,000 increase in cleanup costs now is available due to the Cleanup Implementation phase of the project no longer being required, thus freeing up the \$30,000 under that portion of the grant. The ongoing piling debris removal project concludes tomorrow, Friday, May 31, 2019 unless extended to the extent allowed with the increased budget of \$30,000. This action would allow the transfer of the funds from that unused phase to the cleanup phase of work and a change order

File #: 19-00280, Version: 1

to be executed.

Due to the time constraints, this item is being presented as an Add-On Item.

PRIOR ACTION:

October 12, 2017 - Council authorized acceptance of the US EPA Brownfield Grant agreement of \$200,000.

December 14, 2017 - Council authorized the West Florida Regional Planning Council Brownfield Grant agreement of \$250,000

July 19, 2018 - Council approved Award of Bid No. 18-017 to H.G. Harders & Sons Inc. with a not to exceed cost of \$253,000 for piling debris removal in Pensacola Bay south of Community Maritime Park.

FUNDING:

Budget:	\$200,000 40,000 <u>250,000</u> \$490,000	EPA Grant Award (First Award) City of Pensacola In-Kind Grant Matching Funds (20%) WFRPC Sub-Grant Award (Second Award) Total
Actual:	\$212,328 30,000 <u>40,672</u> <u>\$283,000</u> \$162,872 <u>40,000</u> <u>4,128</u> <u>\$490,000</u>	Base Bid @ Daily Rate of \$11,796 for 18 days Additional Days For Piling Debris Removal Base Bid Mobilization Sub-Total Grant Administration Consultant City of Pensacola In-Kind Match - Staff Time Miscellaneous Costs Total

FINANCIAL IMPACT:

There is no additional financial impact to the City. The \$30,000 originally designated for cleanup implementation is no longer being required, thus allowing the \$30,000 to be used for additional days for piling debris removal.

CITY ATTORNEY REVIEW: Yes

5/30/2019

STAFF CONTACT:

Christopher L. Holley, City Administrator Keith Wilkins, Deputy City Administrator

ATTACHMENTS:

None

File #: 19-00280, Version: 1

PRESENTATION: No